WEEK OF 2/23
WORK CANCELED
DUE TO SEVERE
SNOWSTORM

Week of 2/16 and Week of 2/23

AQKERMAN AVE  MEADOWBROOK A
N PLEASANT AVE
N VAN DIEN AVE

EDWARDS ST
FAIRFIELD AVE
FAIRMOUNT RD
FIRST ST
FREDERICK ST
GORDON RD
HIGHLAND 4
HIGHWO@D AVE

VAN BUREN ST
WALTHERY AVE
WYNDEMERE AVE

Lead Service Line
Replacement
Program
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Ridgewood Water has contracted with Reivax
Contracting, and they are installing new copper
service lines for 500 properties who opted-in to the
program for the 2025-2026 Contract 1.

Reivax has multiple crews operating throughout
Ridgewood Water’s service area. Each job takes
approximately 2-4 hours, and police will be on-
location to assist with traffic control and
accessibility.

Your patience is greatly appreciated as we work to
Get the Lead Out!



https://leadreplacement.ridgewood.net/
https://esri.ridgewoodnj.net/portal/apps/webappviewer/index.html?id=5373bc4c99cb4a9794a21cec5bd87ef3
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